COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2021

ESTI MATE SUMVARY 22:10: 55
CONTI D: C20744R ESTI MATE NO: 0014 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 422.0 DAYS TIME ALLON 2/1/2021 FI XED COMPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TIME: 112.53 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PRQIECT NO ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAVE OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 20/ 2021 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 8,119, 768.76 PARTI Cl PATI NG $ 7,891, 332. 06 $ 102, 823. 08
AWARD PRQIECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97.19% TOTAL EARNI NGS 7,891, 332. 06 102, 823. 08
FUNDS AVAI LABLE: $ 228,436. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,891, 332. 06 102, 823. 08
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 131, 470. 59 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,759, 861. 47 102, 823. 08
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 7,759, 861. 47 102, 823. 08
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 102, 823. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0014 22:10: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.500
ACRE 0. 000 0. 00
8, 600. 00000 2.500 21, 500. 00
0010 202-00010 Renoval of Tree 371. 000 371. 000
EACH 0. 000 0. 00
290. 00000 371.000 107, 590. 00
0015 202-00035 Renoval of Pipe 67.000 67. 000
LF 0. 000 0. 00
200. 00000 67.000 13, 400. 00
0020 202-00090 *Renoval of Delineator 31. 000 31. 000
EACH 0. 000 0. 00
45. 00000 31. 000 1, 395. 00
0025 202-00220 *Renmpval of Asphalt Mat 471. 000 471. 000
Sy 0. 000 0. 00
20. 00000 471. 000 9, 420. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,380. 000 4, 380. 000
SY 0. 000 0. 00
5. 10000 4, 380. 000 22,338. 00
0031 202- 00250 Rem Pavenent Mar ki ng 0. 000 0. 000
SF 0. 000 0. 00
2.91000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 8. 000 8. 000
EACH 0. 000 0. 00
84. 00000 8. 000 672.00
0040 202-01130 *Renoval of Guardrail Type 3 1, 825. 000 1, 825. 000
LF 0. 000 0. 00
3. 90000 1, 825. 000 7,117.50
0045 202-01300 *Renpval of End Anchorage 29. 000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0050 203-00050 *Unsui tabl e Materi al 123. 000 123. 000
cY 0. 000 0. 00

86. 00000 123. 000 10, 578. 00



CONTI D

PREV QTY/

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

203- 00060

203- 00400

203- 01100

203- 01510

203- 02324

207- 00205

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON
ROADWAY

*Enbankment Material (Conplete In Place)

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
820. 000
cy
37. 00000
2, 031. 000
cy
80. 00000
4. 000
HOUR
380. 00000
50. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
0. 000
cy
32. 00000
1, 000. 000
LF
6. 70000
1, 682. 000
LF
6. 40000
850. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH

6, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

2,031.
. 000
2,031.

32.

470.
1,212
1,682

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

. 000
39.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 23/ 2021

1, 890

7,756

.00

.00

.00

00

.00

.00

.00

80

.00

.00

.00

22:10:55

AMOUNT

30, 303

162, 480

1, 520

10, 530

2,800

10, 764

7,057

9, 900

13, 000

00

00

00

00

00

.00

.00

80

70

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0014 22:10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 1. 000 1. 000
HOUR -1.000 -240.00
240. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi ment Renoval ) 35. 000 25. 000
HOUR 1. 000 170. 00
170. 00000 26. 000 4,420.00
0130 208-00207  Erosion Control Mnagenent 80. 000 55. 000
DAY 5. 000 7,000. 00
1, 400. 00000 60. 000 84, 000. 00
0135 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
43, 000. 00000 1.000 43, 000. 00
0140 210-00815 *Reset Sign Panel 1.000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0145 212-00006 *Seeding (Native) 2.800 0. 400
ACRE 2.400 1,224.00
510. 00000 2.800 1,428.00
0150 212-00022 *Seedi ng (Riparian) 0. 000 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioni ng 2.800 0. 400
ACRE 2.400 7,440. 00
3,100. 00000 2.800 8, 680. 00
0160 213-00012 *Spray-on Mul ch Bl anket 2.900 0. 500
ACRE 2.400 9, 360. 00

3, 900. 00000 2.900 11, 310. 00



CONTI D

PREV QTY/

CAT NO0200

0161 213-00061

0165

213- 00700

0170

214-00000

0175

216- 00222

0180

217-00000

0185

240- 00010

0190

240- 00020

0195

304- 06007

0196

900- 00006

0200

304- 09000

0205 403-00720

C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON
20744R-BI D
ER0361- 118 ESTI MATE NO 0014
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Mul ch Tacki fier 80. 000
LB
13. 10000
Landscape Boul der 196. 000
EACH
260. 00000
*Landscape Mai nt enance 1. 000
LS
4,500. 00000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 1, 000. 000
2
) Sy
4.50000
*Her bi ci de Treat nent 20. 000
SY
34. 00000
Renoval of Nests 0. 000
HOUR
130. 00000
Netting 0. 000
SY
15. 00000
*Aggregat e Base Course (C ass 6) 100. 000
cYy
120. 00000
Added Item (Dol lar)/ Price Reduction - ABC Class 6 0. 000
Failing Gradation
DOL
1. 00000
Aggr egat e Base Course (Special) 832. 000
cYy
237.00000
*Hot M x Asphalt (Patching) (Asphalt) 345. 000
TON

97. 00000

QrY TH'S PERI OD
QTY TO DATE

78.

- 856.
. 000
- 856.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
78.

000

920

920

. 000
. 000
. 000

. 970
. 000
. 970
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ESTI MATE RUN 04/ 23/ 2021

1, 048.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:10:55

AMOUNT

1, 048.

50, 960

1,516.

9, 360

- 856.

197, 184

18,718

00

00

.00

50

.00

.00

.00

00

92

00

09



CONTI D

CAT NO0200

0210

0211

0215

0220

0225

0230

0235

0240

0245

0245

0246

403- 34721

900- 00006

420- 00300

503- 00002

506- 00412

506- 00418

506- 00424

506- 00800

606- 00301

606- 01320

ROADWAY

C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON
20744R-BI D
ER0361- 118 ESTI MATE NO 0014
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Grading SX) (75) (PG 58-28) 675. 560
TON
90. 00000
Added Item (Dol lar)/ Price Reduction - Failed HVA 0. 000
Joint Density
DOL
1. 00000
Geotextile (Reinforcenent) 125. 000
SY
3. 60000
*Ground | nmprovenent 3, 980. 000
cYy
110. 00000
Soil Riprap (12 Inch) 366. 000
cY
130. 00000
Soil Riprap (18 Inch) 1, 001. 000
cYy
110. 00000
Soil Riprap (24 Inch) 235. 000
CcY
140. 00000
Rock Ri bs 1, 075. 000
LF
50. 00000
*Quardrail Type 3 (6-3 Post Spacing) 2,216. 000
LF
105. 00000
MATERI AL ALLOMNCE W Beam Rail, Galv
LF
35. 98000
End Anchor Ty 3B 1. 000
EACH

1, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

675. 560
0. 000
675. 560

-897. 080
0. 000
-897.080

125. 000
0. 000
125. 000

3, 980. 000
0. 000
3, 980. 000

366. 000
0. 000
366. 000

1, 001. 000
0. 000
1, 001. 000

235. 000
0. 000
235. 000

1, 075. 000
0. 000
1, 075. 000

2,216. 000
0. 000
2,216. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 04/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:10:55

AMOUNT

60, 800

-897.

450.

437, 800

47, 580

110, 110

32,900

53, 750

232, 680

1, 750.

40

08

00

00

00

00

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0250 606-02003

0250

0255

606- 02005

0255

0260

607-01050

0265

607-11525

0270

607-53136

0275

607- 60610

0280

612-00101

0285

612- 00103

0290 614-00012

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE Guardrail End Treat
*End Anchorage (Fl ared)
MATERI AL ALLOMNCE Guardrail End Treat

*Fence Wre Wth Metal

Post s

Fence (Plastic)

*Fence Chain Link (36 Inch)

*Vehicle Gate

*Del ineator (Drivable Concrete Installation) (Type I)

*Del i neat or

1)

*Sign Panel (Class I1)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
7, 400. 00000
EACH
3, 951. 31000
2. 000
EACH
5, 300. 00000
EACH
2, 582. 19000
205. 000
LF
34. 00000
247. 000
LF
2..80000
143. 000
LF
110. 00000
3. 000
EACH
6, 000. 00000
40. 000
EACH
110. 00000
4. 000
EACH
120. 00000
114. 000
SF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

205. 000
0. 000
205. 000

247.000
0. 000
247.000

143. 000
0. 000
143. 000

3. 000
0. 000
3. 000

40. 000
0. 000
40. 000

4. 000
0. 000
4.000

114. 000
0. 000
114. 000

Page 7

ESTI MATE RUN 04/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:10:55

AMOUNT

22,200

10, 600

6,970

691.

15,730

18, 000

4,400

480.

3,192

00

.00

00

.00

00

60

00

00

00

00

00



CONTI D

CAT NO0200

0295

0300

0305

0310

0311

0312

0315

0320

0325

0330

0335

614-01502

614- 01573

621-00451

625- 00000

625- 00001

625- 00001

625- 00002

626- 00000

626-01113

627- 00001

627-00005

ROADWAY

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1nch Round)(Post & Socket)

* St eel
Sli pbase

*Det our

i ncl uded

renoval

cost of detour

Pavenent

*Construction Surveying

Const Surveying (Hour)

Const Surveyi ng (Hour)

*Construction Survey (Tunnel)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Pavenent Marki ng Pai nt

*Epoxy Paverent Marking

Si gn Support (2-1/2 Inch Round NP-40)(Post &

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

8. 000
LF
8. 90000

94. 000

22. 00000

70. 000
TON
230. 00000

1. 000
LS
101, 400. 15000

112.500

HOUR
150. 00000
0. 000

HOUR
1. 00000
1. 000

LS

82, 000. 00000

1. 000
LS
490, 000. 00000

410. 000

DAY
130. 00000
113. 000

GAL
39. 00000
24.000

GAL

93. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

94. 000
0. 000
94. 000

70. 000
0. 000
70. 000

0. 850
0. 150
1.000

19. 500
93. 000
112. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

391. 000
19. 000
410. 000

113. 000
0. 000
113. 000

24.000
0. 000
24.000

Page 8

ESTI MATE RUN 04/ 23/ 2021

15, 210

13, 950

2,470

.00

.00

.00

02

00

.00

.00

.00

00

.00

.00

22:10:55

AMOUNT

71.

2,068

16, 100

101, 400

16, 875

82, 000

490, 000

53, 300

4, 407

2,232

20

00

00

15

00

.00

00

00

00

00

00



CONTI D

CAT NO0200

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

0390

629- 01002

630- 00000

630- 00001

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

630- 80341

630- 80342

C20744R
20744R-BI D
ER0361-118

ROADWAY

| TEM

DESCRI PTI ON

Survey Monunent (Type 2)

*Fl aggi ng

*Pi | ot

*Traffic Control

*Traffic Control

Traffic Incident

Traffic Incident

*Fl ashi ng Beacon

*Barricade (Type

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Car Qperation

I nspection

Managenent

Management

Managenent

(Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Pl an Devel opnent

Pl an | npl ement ati on

3 MA) (Tenporary)

Si ze A)

Si ze B)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 300. 00000
3, 235. 000
HOUR
31. 00000
65. 500
HOUR
67. 00000
253. 000
DAY
560. 00000
140. 000
DAY
1, 250. 00000
1. 000
LS
2, 700. 00000
13. 000
NON
1, 000. 00000
5. 000
EACH
1, 100. 00000
6. 000
EACH
280. 00000
31.000
EACH
78. 00000
68. 000
EACH

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3, 201. 500
33.500
3, 235. 000

65. 500
0. 000
65. 500

238. 000
15. 000
253. 000

132. 000
2.000
134. 000

1. 000
0. 000
1. 000

13. 000
0. 000
13. 000

5. 000
0. 000
5. 000

4.000
0. 000
4.000

29. 000
0. 000
29. 000

67. 000
0. 000
67. 000

Page 9

ESTI MATE RUN 04/ 23/ 2021

1,038

8, 400

2,500

.00

50

.00

00

00

.00

.00

.00

.00

.00

.00

22:10:55

AMOUNT

1, 300

100, 285

4,388

141, 680

167, 500

2,700

13, 000

5,500

1,120

2,262

5,963

00

00

50

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

0445

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

630-80370

630- 80380

630- 85010

630- 85041

632- 00000

700- 70010

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
100. 00000
653. 000
SF
28. 00000
9. 000
EACH
6, 100. 00000
121. 000
EACH
17. 00000
8. 000
EACH
22. 00000
648. 000
LF
29. 00000
100. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS
8, 200. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

395. 000
0. 000
395. 000

9. 000
0. 000
9. 000

121. 000
0. 000
121. 000

8. 000
0. 000
8. 000

648. 000
0. 000
648. 000

100. 000
0. 000
100. 000

3. 000
0. 000
3. 000

17. 000
0. 000
17. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:10:55

AMOUNT

11, 060

54, 900

2,057

176.

18,792

1, 700

15, 000

7,650

8, 200

.00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQIECT ER0361- 118 ESTI MATE NO. 0014 22:10: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0450 700-70014 F/ A Incentive 29, 000. 000 29, 000. 000
FA 0. 000 0.00
1. 00000 29, 000. 000 29, 000. 00
0455 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70023 F/ A On- The-Job Trai nee 8, 450. 000 8, 450. 000
FA 0. 000 0. 00
1. 00000 8, 450. 000 8, 450. 00
0470 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70035 F/ A Conmuni cation Services 29, 562. 230 29, 562. 230
FA 0. 000 0. 00
1. 00000 29, 562. 230 29, 562. 23
0480 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70410 F/ A Stream Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700- 70594 F/ A DRB Standing Conmittee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0491 900- 00006 Added Item (Dol I ar)/ FLATI RON VECP | NCENTI VE 88, 119. 240 64, 513. 480
DOL 23, 605. 760 23,605. 76
1. 00000 88, 119. 240 88, 119. 24
0640 630-80367 Port Traf Speed Monitor 3. 000 3. 000
EACH 0. 000 0.00
3, 700. 00000 3. 000 11, 100. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQIECT ER0361- 118 ESTI MATE NO 0014 22:10:55
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0645 203- 02300 Rock Scal er 24.000 24.000
HOUR 0. 000 0. 00
283. 58000 24.000 6, 805. 92
0650 700- 70595 F/ A DRB On-Demand Conmittee 1. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900-00006  Added Item (Dollar)/ Overweight Truck Price Reduction -260. 000 -260. 000
DOL 0. 000 0.00
1. 00000 -260. 000 -260. 00
CAT 0200 CURRENT AMI $ 3,648,123.54 % 102, 823.08 $ 3, 451, 204. 83
CAT NO0201 ROADWAY
0500 601-03000 *Concrete Cass D 1.600 1.600
cY 0. 000 0. 00
2,060. 00000 1.600 3, 296. 00
0505 602- 00000 Rei nforcing Steel 116. 000 116. 000
LB 0. 000 0. 00
0. 65000 116. 000 75. 40
CAT 0201 CURRENT AMT $ 3,371.40% 0.00% 3,371. 40
CAT NOO300 STRUCTURES-#TBD WEST
0510 206-00000  *Structure Excavation 1, 533. 000 1, 533. 000
cY 0. 000 0. 00
40. 00000 1, 533. 000 61, 320. 00
0515 206-00100  *Structure Backfill (Class 1) 690. 000 690. 000
cY 0. 000 0.00
100. 00000 690. 000 69, 000. 00
0520 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0525 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
16, 000. 00000 0. 000 0. 00
0530 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
97, 000. 00000 1. 000 97, 000. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0014 22:10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES- #TBD VEST

0535 206-01784  Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
0540 601-03030 *Concrete Cass D (Box Culvert) 52. 000 52. 000
cY 0. 000 0. 00
2,500. 00000 52.000 130, 000. 00
0541 601-03000 Conc CL D 88. 200 88. 200
cy 0. 000 0. 00
2,060. 00000 88. 200 181, 692. 00
0545 602- 00000 Rei nforcing Steel 22,410. 000 22,410. 000
LB 0. 000 0. 00
0. 65000 22,410. 000 14, 566. 50
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Culvert Wngwall (Precast) 0. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0660 900-00014 Added Item (Lunmp Sum)/ Alternate Shoring 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $  724,178.50$ 0.008% 724,178.50

CAT NO0301 STRUCTURES- #TBD EAST

0560 206-00000  *Structure Excavation 1, 134. 000 1,134.000
cY 0. 000 0. 00
40. 00000 1, 134. 000 45, 360. 00
0565 206-00100  *Structure Backfill (Cass 1) 375. 000 375. 000
cY 0. 000 0. 00
100. 00000 375. 000 37, 500. 00
0570 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00

273, 000. 00000 1. 000 273, 000. 00
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PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0014 22:10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0575 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0.00
363, 000. 00000 1. 000 363, 000. 00
0580 211-00001 *Tunnel Excavation 0. 000 0. 000
LF 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0582 211-00003 Bench Excavation (Rock) 87. 000 87. 000
LF 0. 000 0.00
2,199. 58000 87.000 191, 363. 46
0583 211-00004 Bench Excavation (Soil) 127. 000 127. 000
LF 0. 000 0. 00
1, 996. 37000 127.000 253, 538. 99
0585 211-00002 *Tunnel Excavation (Rock Tunneling) 0. 000 0. 000
LF 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0588 211-00006 Headi ng Excavati on 214. 000 214.000
LF 0. 000 0. 00
5, 707. 45000 214. 000 1,221, 394. 30
0590 211-00100 Drilling Hole 0. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277 *Cenment Grout (Voids) 0. 000 0. 000
cY 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0605 211-03005 *Dewat er i ng 1. 000 1. 000
LS 0. 000 0. 00
177, 000. 00000 1.000 177, 000. 00
0610 601-03000 *Concrete Class D 169. 100 153. 800
cy 0. 000 0.00

2,060. 00000 153. 800 316, 828. 00
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PCN: 20744R-BI D ESTI MATE RUN 04/ 23/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0014 22:10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0615 602- 00000 *Rei nforcing Steel 28, 141. 000 28, 141. 000
LB 0. 000 0. 00
0. 65000 28, 141. 000 18, 291. 65
0616 602- 00002 *Rei nforcing Steel (Tunnel) 54,732.000 54, 732. 000
LB 0. 000 0. 00
3.51000 54, 732. 000 192, 109. 32
0620 641-10000 *Shotcrete 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0621 641-10000 Shotcrete 940. 000 940. 000
SY 0. 000 0. 00
439. 14000 940. 000 412,791. 60
CAT 0301 CURRENT AMT $ 3,639,695.32$% 0.00$%$ 3,608, 177. 32

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
77,000. 00000 1. 000 77,000. 00
0630 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0635 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0.00
1, 600. 00000 4. 000 6, 400. 00
CAT 0400 CURRENT AMT $ 104, 400.00 $ 0.00% 104, 400.00

PRQJECT TOTAL CURRENT AMI $ 8,119,768.76$% 102, 823.08$ 7, 891, 332. 05



